SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 12:20AM

Contract No.:  04-0120F4
Diary #: 621 Const Calendar Day: 979 Date: 14-May-2012 Monday

04-0120F4

) . . 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition Overcast and cool

Working Day If no, explain:

Mechaincial Piping Installation 122  0-000-000.122

7 today.

of 33" long

After lunch, the crew moved sections of the pipe to a staging area on the bridge.

Di ary: Dispute
General Comments =
Track progress of FWS mechanical piping installation. Misc MEP paperwork and write diaries
04-0120F4 Bid ltem: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Diary: Dispute

At 0830, Trevor Newkirk called to inform me that a deliverly of 2 1/2" black pipe would be delivered to Pier

At 1100, | went out to the FWS yard in the back lot of Pier 7 and watched the FW'S crew unload 23 pieces

2-1/2" piping to be used for the DW. | inspected the pipe, found it free from damage, and was the material
covered by the packing sheets, the COCs, and the Mill Certs. As such, the material was field released
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